
OFFICIAL

CHS 2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday,

March 31, 2008, at the Cumberland Administrative

Office/Superintendent’s Conference Room, 2602 Mendon Road, was

called to order by Chairman Keith Davignon at 6:00 p.m., with the

following present:

	Keith Davignon, Chair; Thomas  Bruce, Paul DiModica, Craig Dwyer,

Bob Geddes, Earl Wood

	Also Attending:  Dee Gould, Richard Hilton, Bob Legacy, Dimeo:  Jeff

Morris; KBA: Mike McKeon;

	Absent:   Donna Morelle

 

I.	Discussion Phase III

A.	KBA Updates

1.	Vote to Approve Architectural Services Proposed from KBA for

Drawings for 

Guidance Area – Complete

Mr. McKeon reported there are cracks in the brick at several places at

the high school and showed photos.  Mr. Morris reported he has

called a company on the job and asked them to look at the cracks.  He

noted they are not structural engineers but could give a cost for



repair.   Mr. Geddes noted he didn’t have a problem with the repair as

there was nothing showing on the inside and nothing showing in the

foundation.   Mr. McKeon said to have them give a count and note

where they’d put expansion joints.  Mr. Morris will get comparison

bids from two masons that are on the job.

Mr. McKeon reported there are some problems with the electrical in

some rooms that need computers.  Mr. Morris explained that when

the computers were turned on they would pop the circuits in rooms

with four to six computers.  Mr. Legacy noted this was in the ALP

wing through the old side.  Discussion ensued regarding Edvance not

including and this was never discussed with GGD when the electrical

rooms were added.  Mr. McKeon reported GGD did a sketch and are

down from $78,000 to $48,000, and that Carlos from GGD noted that

as computers are getting faster they use more electricity.   Mr. Morris

noted that no one would have known that when they plugged the

computers in they would have a problem.  He noted this was where

three or four rooms were sharing a circuit.  There is now a technology

plan showing each room and where the outlets are.  Mr. Hilton noted

when the lights were put in there are some extra panels that they can

be put into.  Mr. Bruce reported he has $440,000 in the contingency; 

Mr. Morris reported he had half that but this was part of it, along with

the guardrail and landscaping.

B.	Dimeo Updates – Mr. Morris reported there are a number of items

on the agenda for the town:

1.	Eagle Cornice for the elevator shaft roofing for $2,649.



2.	Electrical circuits for $48,726

3.	Audette for the bridge ceiling and bridge lights.  Originally $8,000,

but down to $2,499 for T&M
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4.	Credit from RI Welding for the elevator at the Trans and then cover

plates added in the kitchen area for an additional $76

5.	Door changes to make them more secure $1,450

6.	Foam insulation at the metal panel $35,000; mason had foam so

deducted 

$15,000 for a final amount of $17,273 to Interbuild

7.	Commercial Electric for the science wing $2,685 and renovations

$5,003 and Sonitrol $3,971

8.	Dillon acoustical $3,293 for the bridge and ceiling

9.	Stage Curtain track $2,687

10.	Central Nursery $19,872

Mr. Morris estimated there is currently $100,000 in unused

allowances.  On a motion by Mr. Geddes, and a second by Mr.

DiModica and Mr. Wood, it was VOTED 6-0 TO APPROVE the

recommendations on the change order as presented by Mr. Morris.  

Mr. Morris reported he asked Brunca for a cost to waterproof the

bridge as the seal on the windows is failing.  They came back with



$4,600.  This could fall in their allowance.  Mr. Geddes asked what the

cost would be to either replace or paint the panels, noting the bridge

really stands out against the new construction.  Mr. Morris will check. 

Mr. Morris reported the quote for the railing on the Wellness Center

roof came in at $27,000.  Mr. DiModica will check with Jahn for a

quote.  Mr. Morris also reported the lockers in the pool wing would be

$57,400, plus demolition.  He thought demolition would be about

$5,000.  Mr. Morris stated he doesn’t have a quote for the railing

around the top of the handicap lift yet.  On a motion by Mr. Wood, and

a second by Mr. Geddes, it was VOTED 6-0 TO APPROVE the bridge

work.  

The chair asked Mr. McKeon about the application for reimbursement

from National Grid for the rebate program and Mr. McKeon stated he

would check with GGD.  Mr. Bruce asked what the percentage is for

the E-Rate grant and Mr. Legacy thought it was 42%.  Mr. Bruce

reminded them that reimbursement was to go back to the town, not

the school department.   Mr. Bruce asked for the paperwork.  Mr.

Davignon summarized that they should be conservative on their grant

money as planned and not expect more.

Mr. Dwyer  made a motion to approve submitting to the town for the

lockers in the amount of $57,400.  A second was provided by Mr.

Wood.  Discussion ensued regarding waiting until summer when the

building would be empty.  Mr. McKeon thought lead time would be

10-12 weeks.  It was VOTED 5-1 TO APPROVE, with Mr. Geddes voting



against.   

Mr. Morris reported the science wing is coming to a close.  Paving will

be done during the school break.  They are completing the

renovations.  

C.	Technology Update – Mr. Legacy reported the lap top cards have

been given out and the

 next batch will be coming after vacation.  The wiring is still being

done at North Cumberland Middle School. 

D.    Status of FF&E Ordering by School Department – Principal Gould

reported they had two labs  	        and are now moving into 15 rooms,

so more equipment is needed.   
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She explained she had a list of equipment and supplies needed. 

Discussion ensued regarding            ordering through RIASBO.  Mr.

Bruce explained that the purchase order needed to go through his

office in order to prepare a resolution.   He suggested having the

actual quote proposal come to the building committee for approval

and then to the town council.  It should contain specific items with a

quote.   The Chair asked Dr. Gould to come back to the meeting on

the 21st.

II.	Phase II Construction/Renovation Update - Mr. Hilton reported



there was a problem with the sewer connection to the town.  They had

to have the town snake the connection to find the problem; a trough

is needed where it goes into the town connection.   Mr. Geddes

suggested calling Catalano to come back and make the repair.

III.	Old/New Business

A.	PR Update – None.

B.	Update on Wellness Center Roof – None.

IV.	Approval of Invoices and Change Order

A.	On a motion by Mr. DiModica, and a second by Mr. Dwyer, it was

VOTED 6-0 TO APPROVE the invoices, with the exception of

Advantage Glass and Ruggieri Brothers:

Dimeo Construction		$58,079.40

AA Asbestos		                   9,630.00

American Telconnect	                 13,661.24

Robert F Audet	  	                 41,198.13

AZ Tech Forms			     3,802.50

CAM HVAC	        	                  19,510.00

Cape Cod Plastering		   10,266.40

Dillon Acoustical  	                    6,300.00

Pasquazzi Brothers 		     6,047.70

MF Construction		   27,614.95

Interbuild		                  64,121.40

H. Carr & Sons		                    4,416.30

CAM HVAC		                  21,078.00



GEM Mechanical		    11,157.00

Simplex Grinnell	                  13,500.00

Commercial Electric	                  81,827.00

Vortex		                                  3,475.00

KBA		                                34,350.47

KBA		                                15,247.64

B.	On a motion by Mr. Geddes, and a second by Mr. Wood, it was

VOTED 5-1 TO APPROVE the invoice for Advantage Glass in the

amount of $24,457.50, with Mr. DiModica voting against.

C.	On  a motion by Mr. DiModica, and a second by Mr. Dwyer, it was

VOTED 5-0 TO APPROVE the invoice for Ruggieri Brothers in the

amount of $40,896., with Mr. Geddes abstaining.
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V.	Approval of Minutes

A.	February 11, March 3, 2008 - On a motion by Mr. Wood, and a

second by Mr. Geddes, it was VOTED 6-0 TO APPROVE the minutes.

VI.	Adjournment – On a motion by Mr. Wood, and a second by Mr.

Geddes, it was VOTED 6-0 TO APPROVE  adjourning at 7:55 p.m.

Respectfully submitted,



Shirley Harris

Recording Secretary

Approved June 2, 2008


